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PART III – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
SECTION J – LIST OF ATTACHMENTS 

 
ATTACHMENT C - DELIVERABLES/MILESTONES 

 
The table below lists key deliverables/milestones specifically called out in the contract along 
with their associated due dates and the contract sections where they are established.  It is not 
intended to be an exhaustive list of all deliverables/milestones throughout the contract period.  
This list includes, but may not be limited to, the following: 

 
No. Deliverable/Milestone Description Date Contract Clause 

1. At contract takeover, the Contractor shall identify 
any material differences in the actual contract 
conditions compared to the projected status 
established in the Request for Proposal (RFP), and 
shall notify the Contracting Officer of such 
differences. 

Within 60 days 
after contract 
takeover  

B.7 

2. The Contractor shall facilitate and establish a new 
agreement(s), as appropriate, with CCP and the ICP 
contractor regarding the cost, scope, and schedule for 
processing waste exhumed from the SDA. 

At contract 
takeover 

C.4.2 

3. The Contractor shall establish a WIPP Shipping 
Baseline schedule subject to CBFO approval. 

As necessary  C.4.5 

4. The Contractor shall submit a Project Execution Plan 
(PEP) to DOE for approval. 

Within 60 days 
after contract 
takeover 

C.5, H.1(a)(2) 

5. The Contractor shall submit monthly status reports on 
the total project in a format approved by the 
Contracting Officer 

On or before the 
15th of each 
month 

C.5, H.1(c)(1) 

6. The Contractor shall submit a compliant ISMS 
program description document and be prepared 
for Phase I verification    

Within four 
months after 
contract 
takeover 

C.6 

7. The Contractor shall be prepared for Phase II ISMS 
verification. 

Within eight 
months after 
contract 
takeover 

C.6 

8. The Contractor shall submit for approval 
Authorization Agreements for applicable nuclear 
facilities per DOE G 450.4-1B, Integrated Safety 
Management System Guide.   

To ensure 
change to be 
effective upon 
contract 
takeover 

C.6 
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No. Deliverable/Milestone Description Date Contract Clause 
9. The Contractor shall adopt existing regulatory 

required implementation plans and processes, e.g., 10 
CFR Part 835 Radiation Protection Plan (RPP), 10 
CFR Part 830 Quality Assurance Implementation 
Plan, 10 CFR Part 851 Worker Protection Plans, and 
Unreviewed Safety Question Process.  The 
Contractor may elect to update the adopted plans and 
resubmit them for DOE approval.   

In time to be 
reviewed and 
approved by 
contract 
takeover 

C.6 

10. The Contractor shall submit to DOE and/or the 
regulator, as required, certified permit modification 
requests (AMWTP-specific RCRA permits, air 
permits, etc.) to assume ownership, i.e., change the 
“operator” name and identify a “responsible 
corporate officer” responsible for the permits upon 
contract takeover. 

To ensure 
change to be 
effective upon 
contract 
takeover 

C.8 

11. The Contractor shall submit an environmental 
communications protocol for DOE approval 
explaining interactions with regulatory agencies. 

Within 60 days 
of contract 
takeover 

C.8 

12. Contractor shall submit to DOE for approval a 
maintenance and improvements plan to ensure the 
AMWTP facilities are fully operational throughout 
the contract period. 

Within 90 days 
of the contract 
takeover date 

C.10 

13. The Contractor shall have a formal interface 
agreement(s) in place with the INL site contractors 
describing how services the Contractor intends to 
purchase from INL Site contractors will be managed.  
Examples include, but are not limited to, security, 
utilities, laboratory services, emergency services, 
communications support, waste disposal services, etc.

When executed, 
but prior to 
contract 
takeover 

C.13 

14. The Contractor shall provide a complete records 
inventory list in a suitable format to the post-closure 
records custodian identified by the CO. 

As required C.14 

15. The initial security plan shall be submitted to the 
Contracting Officer for review and approval within 
90 days of contract takeover. 

90 days after 
award 

C.15 

16. The Contractor shall submit an acceptable Transition 
Plan (limit 20 pages) to the Contracting Officer  

Within 14 days 
of contract 
award 

C.16(b) 

17. Upon physical completion of the contract 
requirements as set forth in the Statement of Work, 
the Contractor shall prepare and submit to DOE a 
letter declaring that the work has been physically 
completed. 

Upon physical 
completion of 
the contract 
requirements 

E.3(b) 
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No. Deliverable/Milestone Description Date Contract Clause 
18. The Contractor shall develop and submit an AMWTP 

contract baseline consistent with the terms and 
conditions of this contract and its proposal   

Within 60 days 
after contract 
takeover (as 
part of Project 
Execution Plan) 

H.1(b)(1) 

19. The Contractor shall prepare a project performance 
forecast (Annual Operating Plan) for all upcoming 
fiscal years from the approved project baseline.  The 
Contractor shall submit the annual operating plan for 
approval by the Contracting Officer that identifies the 
differences to the work activities described in the 
Project baseline for that specific year. 

By September 
15 of each year 

H.1(b)(6) 

20. The Contractor shall evaluate the estimate at 
completion and transmit the evaluation to the 
Contracting Officer  

By the 15th day 
of the month 
following the 
end of the 
quarter 

H.1(b)(8) 

21. The Contractor’s risk management plan shall be 
updated (from plan submitted with proposal) and 
submitted for DOE review and approval.  The risk 
management plan shall be updated and submitted 
annually thereafter. 

Initially within 
60 days after 
contract 
takeover (as 
part of Project 
Execution Plan) 
and updated 
annually 
thereafter 

H.2 (also see 
H.1(a)(2)) 

22. The Contractor shall submit a Legal Management 
Plan in accordance with 10 CFR Part 719, and 
include the items set forth in 10 CFR Part 719.10 to 
the Contracting Officer for approval. 
 

Within sixty 
(60) days after 
contact award 

H.8(a) 

23. The Contractor shall submit to DOE for approval any 
proposed changes to the existing quality assurance 
program for nuclear facilities that satisfies the 
requirements of 10 CFR Part 830 Subpart A and 
DOE Order 414.1C, the WIPP Hazardous Waste 
Facility Permit, and the current version of the CBFO 
Quality Assurance Program Document. 

Within 90 days 
of contract 
award 

H.13 (also see 
C.7) 

24. The Contractor shall submit to Contracting Officer a 
Human Resources Compensation Plan for approval.  

Within 30 days 
of contract 
award 

H.20(a) 
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No. Deliverable/Milestone Description Date Contract Clause 
25. The Contractor shall submit to the Contracting 

Officer the following reports and information with 
respect to pay and benefits provided under this 
contract: 
 
1. An Annual Contractor Salary-Wage Increase 

Expenditure Report by April 1 of each year. 

2. A list of the top five most highly compensated 
executives as defined in FAR 31.205-6(p)(2)(ii) 
and their total cash compensation at the time of 
contract award, and at the time of any subsequent 
change to their total cash compensation. 

3. An Annual Report of Contractor Expenditures for 
Employee Supplemental Compensation through 
the Department Workforce Information System 
(WFIS) Compensation and Benefits Module no 
later than March 1 of each year. 

4. A performance self-assessment of the Total 
Compensation System implementation  

 

In accordance 
with H.20(d) 

H.20(d) 

26. The Contractor shall submit to the Contracting 
Officer the documents listed in H.20(e)(3)(i) for a 
determination of cost allowability for reimbursement 
under the contract. 

As required H.20(e)(3)(i)  

27. Unless otherwise stated, or as directed by the 
Contracting Officer, the Contractor shall submit to 
the Contracting Officer the studies required in 
H.20(f)(3).  In addition, the Contractor shall submit 
updated studies to the Contracting Officer for 
approval prior to the adoption of any change to a 
pension or other benefit plan. 
 

As required H.20(f)(3) 

28. The Contractor shall submit the Report of Contractor 
Expenditures for Supplementary Compensation for 
the previous calendar year via the DOE Workforce 
Information System (WFIS) Compensation and 
Benefits Module. 

No later than 
March 1 of the 
current calendar 
year 

H.20(f)(7) 
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No. Deliverable/Milestone Description Date Contract Clause 
29. The Contractor shall submit the information required 

by H.20(g)(6), as applicable, to the Contracting 
Officer for approval or disapproval and a 
determination as to whether the costs to be incurred 
are consistent with the Contractor's documented 
Human Resources Compensation Plan and are 
deemed allowable pursuant to FAR 31.205-6, as 
supplemented by DEAR 970.3102-05-6. 

As required 
prior to the 
adoption of any 
changes to a 
pension plan 

H.20(g)(6) 

30. The Contractor shall, early in the planning stage of 
any proposed activity that may trigger agency 
compliance with the National Environmental Policy 
Act (NEPA), inform DOE in writing of the potential 
environmental impacts, including any cumulative 
impacts from other proposed or ongoing actions.   

As required H.25 

31. The Contractor shall submit a plan for Contracting 
Officer approval of any substantive change to the 
financial management and business systems or 
subsystems.   

At least 60 days 
in advance of 
implementation 

H.24(b) 

32. The Contract shall submit the Execution Assessment 
Plan to DOE-ID  

120 days after 
award 

H.29 

33. The Contractor shall submit for approval by the 
Contracting Officer a Small Business and Small 
Disadvantaged Business Subcontracting Plan for this 
contract. 

Submitted with 
offer; updated 
annually 

I.24 

 


